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190 3.5.1.3.2.1 Admins procure HW parts for samgrid-like node (job queuing, broker, web server)GG FEF No No 14 days Tue 10/9/07

191 3.5.1.3.2.2 Admins configure test instance of samgrid-like node GG FEF No No 5 days Mon 10/29/07

203 3.5.1.4.2.1 Admins procure HW parts(?) for test instance of durable location nodeGG FEF No No 5 days Mon 10/29/07

204 3.5.1.4.2.2 Admins configure test instance of durable location node (by Fri Nov 9)GG FEF No No 5 days Mon 11/5/07

169 3.5.1.2.2.2.7 Admins and REX ops configure production fwd node AL FEF No No 2 days Wed 11/7/07

176 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF No No 2 days Wed 11/14/07

195 3.5.1.3.2.6 Admins configure production samgrid-like node AL FEF No No 4 days Wed 11/14/07

181 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF No No 2 days Mon 11/26/07

308 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No 15 days Tue 10/30/07
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Fri 10/26/07

Fri 11/2/07

Fri 11/2/07

Fri 11/9/07

Thu 11/8/07

Thu 11/15/07

Mon 11/19/07

Tue 11/27/07

Mon 11/19/07

FEF Admins procure HW parts for samgrid-like node (job queuing, 
FEF Admins configure te
FEF Admins procure HW

FEF
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Oct 7, '07 Oct 14, '07 Oct 21, '07 Oct 28, '07 Nov 4, '07
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ing, broker, web server)

re test instance of samgrid-like node

 HW parts(?) for test instance of durable location node

Admins configure test instance of durable location node (by Fri Nov 9)
FEF Admins and REX ops configure production fwd node

FEF Admins and REX ops configure production fwd node
FEF Admins configure production samgrid-like node

FEF Admins and REX ops configure production fwd node

Open Science Enclave baseline security plan - implications on SamGrid, CAB
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Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9
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